Initial Project Planning Template

Date	30 September 2026
Team ID	SWTID-2026-3818
Project Name	Auto_Ticket_Classification_Using_Flow_Diagram
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Setup	USN-1	As a team, we set up the GitHub repository, virtual environment and project folder structure.	1	High	Kalyani S	[dd-mm-yyyy]	[dd-mm-yyyy]
Sprint-1	Data Collection	USN-2	As a developer, I can collect and load the labelled support-ticket dataset (CSV).	2	High	Petchiammal M	[dd-mm-yyyy]	[dd-mm-yyyy]
Sprint-1	Data Preparation	USN-3	As a developer, I can clean and preprocess the ticket text (lowercase, stop-words, lemmatisation).	3	High	Petchiammal M, Kalyani S	[dd-mm-yyyy]	[dd-mm-yyyy]
Sprint-1	Data Analysis	USN-4	As a team, we explore the category distribution and handle class imbalance.	2	Medium	Sundharaselvi S	[dd-mm-yyyy]	[dd-mm-yyyy]
Sprint-2	Model Training	USN-5	As a developer, I can extract TF-IDF features and train a baseline classifier.	3	High	Kalyani S	[dd-mm-yyyy]	[dd-mm-yyyy]
Sprint-2	Model Selection	USN-6	As a developer, I can compare Logistic Regression, Naive Bayes and Linear SVM and select the best model.	3	High	Kalyani S, Petchiammal M	[dd-mm-yyyy]	[dd-mm-yyyy]
Sprint-2	Model Evaluation	USN-7	As a team, we evaluate the model with accuracy, precision, recall, F1-score and a confusion matrix.	2	High	Sundharaselvi S	[dd-mm-yyyy]	[dd-mm-yyyy]
Sprint-2	Priority Prediction	USN-8	As a developer, I can predict ticket priority and save the model and vectoriser with joblib.	2	Medium	Petchiammal M	[dd-mm-yyyy]	[dd-mm-yyyy]
Sprint-3	Web Application	USN-9	As a developer, I can build the Flask backend with a /classify endpoint that returns category, priority and confidence.	3	High	Kalyani S	[dd-mm-yyyy]	[dd-mm-yyyy]
Sprint-3	Web Application	USN-10	As a user, I can enter my issue in a form and see the predicted category and priority on a result page.	3	High	Muthupriyadharshini M	[dd-mm-yyyy]	[dd-mm-yyyy]
Sprint-3	Flow Diagram	USN-11	As a user, I can see a flow diagram of my ticket (received, cleaned, classified, routed).	3	High	Muthupriyadharshini M	[dd-mm-yyyy]	[dd-mm-yyyy]

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-3	Routing & Storage	USN-12	As an agent, I receive tickets of my category, and all tickets are stored in the SQLite database.	2	High	Sundharaselvi S	[dd-mm-yyyy]	[dd-mm-yyyy]
Sprint-3	Login	USN-13	As a user, I can register and log in with my email and password (role-based access).	2	Medium	Sundharaselvi S	[dd-mm-yyyy]	[dd-mm-yyyy]
Sprint-4	Feedback Loop	USN-14	As an agent, I can correct a wrong category and the correction is saved for retraining.	2	Medium	Kalyani S	[dd-mm-yyyy]	[dd-mm-yyyy]
Sprint-4	Dashboard	USN-15	As an admin, I can view charts of tickets per category, status and confidence.	3	Medium	Muthupriyadharshini M	[dd-mm-yyyy]	[dd-mm-yyyy]
Sprint-4	Testing	USN-16	As a team, we test the API with Postman and run load tests with Locust.	3	High	Petchiammal M	[dd-mm-yyyy]	[dd-mm-yyyy]
Sprint-4	Documentation & Demo	USN-17	As a team, we complete the documentation, README, and demo video.	2	High	All members	[dd-mm-yyyy]	[dd-mm-yyyy]

Sprint Schedule and Velocity

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	8	[Duration]	[dd-mm-yyyy]	[dd-mm-yyyy]	[ ]	[dd-mm-yyyy]
Sprint-2	10	[Duration]	[dd-mm-yyyy]	[dd-mm-yyyy]	[ ]	[dd-mm-yyyy]
Sprint-3	13	[Duration]	[dd-mm-yyyy]	[dd-mm-yyyy]	[ ]	[dd-mm-yyyy]
Sprint-4	10	[Duration]	[dd-mm-yyyy]	[dd-mm-yyyy]	[ ]	[dd-mm-yyyy]

Total story points: 41. **Average velocity:** 41 story points / 4 sprints = about 10 story points per sprint.

Fill in the highlighted dates after the team fixes the sprint calendar with the mentor.